

**THAI BAHT**

							Topside & Deck		
Contractors	Tent	Fiberglass	Topside Paint	Topside Total	Deck Paint	Bottom	Varnish	TOTAL	Days
Oh	100,000	350,000	765,000	1,115,000	630,000	70,000		1,745,000	140
AME									
Chalong		128,600	171,500	300,100	143,000	60,000		443,100	120 LABOR ONLY
BB		180,000	560,000	740,000	265,000	45,000		1,005,000	
Chai				498,000	325,000	115,000		823,000	90 LABOR ONLY
Gig - LABOR		150,000	187,000	337,000	254,000	16,000	55,000	591,000	LABOR ONLY
Gig - MATERIALS		210,000	280,000	490,000	363,500	22,500	82,500	853,500	MATERIALS
Gig - Total		360,000	467,000	827,000	617,500	38,500	137,500	1,444,500	90
									LABOR ONLY / Bottom probably 85000 (he wrote 850000)
Nhoon				470,000	300,000	85,000	180,000	770,000	
Norsand - Labor		16,500	5,200	21,700	16,200			37,900	Does not inc hardware removal
Norsand - Material		5,500	2,400	7,900	4,000			11,900	
Norsand - Total		22,000	7,600	29,600	20,200			49,800	